
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/12/2016

ESTIMATE SUMMARY 14:40:38

CONTID: C20351         ESTIMATE NO: 0004 PROG 2005

PCN: 20351-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR I-70 MP 241.6 FLOOD REPAIR: SLIDE PERCENT TIME:

PROJECT NO: ER0703-424                    

PR I-70 MP 241.6 FLOOD REPAIR:

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,798,449.06 PARTICIPATING $ $ 202,015.54

AWARD PROJECT AMT: 1,697,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,211.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.15

WORK DAYS

WORK DAYS

52.60%

852,448.03

202,015.54

202,015.54

197,804.26

$

$

$

$

946,001.03

0.00

946,001.03

0.00

946,001.03

-23,761.80

0.00

922,239.23

0.00

AMOUNT DUE 922,239.23 197,804.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 197,804.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

30.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/06/2015

10/06/2015

03/25/2016

07/16/2015

08/11/2015

08/28/2015

10/06/2015
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

37,500.000.500

0.00

1.000

L S 

75,000.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

4.000

EACH

11.00000

0015 Removal of Asphalt Mat 769.000

0.000

202-00220  
 

7,305.50769.000

0.00

1,348.000

SY  

9.50000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

154.000

SY  

18.00000

0025 *Removal of Ground Sign 10.000

0.000

202-00810  
 

820.0010.000

0.00

11.000

EACH

82.00000

0030 *Removal of Guardrail Type 3 25.000

0.000

202-01130  
 

875.0025.000

0.00

36.000

LF  

35.00000

0035 Removal of Guardrail Type 7 343.000

0.000

202-01170  
 

8,575.00343.000

0.00

353.000

LF  

25.00000

0040 Unclassified Excavation (Complete In Place) 192.500

0.000

203-00010  
 

13,282.50192.500

0.00

385.000

CY  

69.00000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

180.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

190.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

120.00000
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

230.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

54.00000

0070 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

20.000

LF  

5.00000

0075 *Erosion Log (9 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

900.000

LF  

4.90000

0080 *Aggregate Bag 163.000

0.000

208-00035  
 

1,141.00163.000

0.00

470.000

LF  

7.00000

0085 Vehicle Tracking Pad 0.500

0.500

208-00070  
 

2,600.001.000

1,300.00

4.000

EACH

2,600.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

54.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

120.00000

0100 *Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

760.004.000

0.00

60.000

HOUR

190.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

26.000

HOUR

96.00000

0110 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

276.000

HOUR

35.00000
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

2,708.85000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,875.90000

0125 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,634.35000

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

3.80000

0135 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.200

ACRE

4,334.10000

0140 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

16.000

HOUR

130.00000

0145 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

8.000

HOUR

75.00000

0150 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

30.00000

0155 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

297.000

CY  

43.00000

0160 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

586.000

TON 

130.00000

0165 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

94.000

GAL 

8.00000



CONTID: C20351         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

135.000

SY  

8.50000

0175 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

21.000

CY  

180.00000

0180 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

61.000

TON 

200.00000

0185 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

69.000

LF  

62.00000

0190 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0195 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

329.000

LF  

250.00000

0200 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

1.30000

0205 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

12.000

EACH

24.00000

0210 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

24.00000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

24.00000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

53.000

SF  

24.00000
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

290.00000

0230 Construction Surveying 0.500

0.100

625-00000  
 

15,000.000.600

2,500.00

1.000

L S 

25,000.00000

0235 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

20.000

HOUR

230.00000

0240 *Mobilization 0.584

0.390

626-00000  
 

153,941.140.974

61,639.68

1.000

L S 

158,050.45000

0245 *Public Information Services 0.400

0.100

626-01000  
 

5,000.000.500

1,000.00

1.000

L S 

10,000.00000

0250 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

7.000

GAL 

1,600.00000

0255 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

6.000

GAL 

530.00000

0260 *Flagging 231.500

0.000

630-00000  
 

6,713.50231.500

0.00

1,300.000

HOUR

29.00000

0265 *Traffic Control Inspection 64.000

48.000

630-00007  
 

2,352.00112.000

1,008.00

112.000

DAY 

21.00000

0270 *Traffic Control Management 14.000

3.000

630-00012  
 

13,940.0017.000

2,460.00

65.000

DAY 

820.00000

0275 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

320.002.000

0.00

4.000

EACH

160.00000
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

160.001.000

0.00

2.000

EACH

160.00000

0285 *Construction Traffic Sign (Panel Size A) 6.500

0.000

630-80341  
 

143.006.500

0.00

16.000

EACH

22.00000

0290 *Construction Traffic Sign (Panel Size B) 4.500

0.000

630-80342  
 

99.004.500

0.00

13.000

EACH

22.00000

0295 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0300 *Drum Channelizing Device 5.000

0.000

630-80360  
 

220.005.000

0.00

75.000

EACH

44.00000

0305 Concrete Barrier (Temporary) 204.000

0.000

630-80370  
 

13,464.00204.000

0.00

450.000

LF  

66.00000

0310 *Impact Attenuator (Temporary) 123.000

126.000

630-85011  
 

3,984.00249.000

2,016.00

498.000

DAY 

16.00000

0315 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

17,400.002.000

0.00

2.000

EACH

8,700.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment -11.520

0.000

700-70016  
 

-11.52-11.520

0.00

1,000.000

F A 

1.00000
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0340 F/A Obtain Power from 0.000

1,759.010

700-70074  
 

1,759.011,759.010

1,759.01

1,759.010

F A 

1.00000

0345 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0401 Field Office (CL 1) Added Item Field Office 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

8,651.50000

0402 Field Lab (CL 2) Added Item Field Lab (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

4,950.00000

0403 Sanitary Facility Added Item Sanirtary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

803.55000

CAT 308,943.1373,682.69881,103.01CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES - CIP RETAINING WALL 

0355 Structure Excavation 1,370.000

0.000

206-00000  
 

90,420.001,370.000

0.00

1,370.000

CY  

66.00000

0360 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,330.000

CY  

49.00000

0365 *Shoring 1.000

0.000

206-01750  
 

220,000.001.000

0.00

1.000

L S 

220,000.00000
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - CIP RETAINING WALL 

0370 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0375 *Drilled Caisson (18 Inch) 476.000

77.000

503-00018  
 

193,550.00553.000

26,950.00

553.000

LF  

350.00000

0376 Drilled Caisson (18 In) Drilled Caisson (18 Inch)  
Added Depth 15% Price Adjustment

40.000

0.000

503-00018  
 

16,100.0040.000

0.00

40.000

LF  

402.50000

0380 *Drilled Caisson (24 Inch) 0.000

125.000

503-00024  
 

65,000.00125.000

65,000.00

125.000

LF  

520.00000

0385 *Concrete Class D (Wall) 0.000

70.010

601-03050  
 

24,503.5070.010

24,503.50

514.000

CY  

350.00000

0390 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

650.000

SY  

12.00000

0395 *Reinforcing Steel 0.000

10,036.000

602-00000  
 

8,530.6010,036.000

8,530.60

37,630.000

LB  

0.85000

0400 *Reinforcing Steel (Epoxy Coated) 0.000

3,525.000

602-00020  
 

3,348.753,525.000

3,348.75

33,490.000

LB  

0.95000

CAT 622,652.85128,332.85902,941.00CURRENT AMT0300 $ $ $

CAT NO0400 CE ITEMS 

0404 Field Office (CL 1) 1.000

0.000

620-00001  
 

8,651.501.000

0.00

1.000

EACH

8,651.50000

0405 Field Lab (CL 2) 1.000

0.000

620-00012  
 

4,950.001.000

0.00

1.000

EACH

4,950.00000
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PCN: 20351-BID    ESTIMATE RUN 04/12/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:40:38

CUMULATIVE
AMOUNT

CAT NO0400 CE ITEMS 

0406 Sanitary Facility 1.000

0.000

620-00020  
 

803.551.000

0.00

1.000

EACH

803.55000

CAT 14,405.050.0014,405.05CURRENT AMT0400 $ $ $

$ 946,001.03202,015.54$1,798,449.06$CURRENT AMTPROJECT TOTAL


